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1. Current Project W-087/W-178 Status

Mike Cahill provided a summa ry of progress, since the last meeting in June. The main focus has been
remobilization of the crafts and cleaning tanks 101 and 102. The tank cleaning method of using a high
pressure water jet (hydro lancing) was extremely efficient in removing scale and mobilizing solids. The
contents of tank 101 were transferred to tank 102 in 2 stages. The last transfer (-125 gallons of solids)
was made on 8/27. There remains —1-2 gallons of solids in tank 101. Remaining solids in tank 101 will be
removed with a HEPA vacuum. Tank 101 will then be clean enough to proceed with the tank integrity
assessment

Tank 102 current) contains approximately 1000 gallons of waste, which will be transferred to	 rms
on September 14' . This waste was analyzed using the Mega Rule criteria and the PCB 1 	 u	 8.9
ppin. Immediately after the initial transfer, tank 102 will be cleaned using the "hurrica 	 Kyd lance. A
video of the cleaning effo rt and results was shown and discussion followed. Ecology 	 invill fgr^a site
visit on September 14°i to view the transfer operation and tank cleaning. 	

^C ge
The following activities are scheduled for the next 30 days,	 N

Complete tank cleaning
Inspect Tanks 101 and 102 (camera, visual, and UT) 	 S
Disconnect tank services
Clean tank exterior su rfaces and coat with "Instacote" spray	 ZZIZ(%

Remove tanks

As a result of the PCB issues, project shutdown, and Mega Rule actions, the project is currently 35
working days behind the TPA milestone date of April 1999. Many critical project activities were deferred
to have the tanks cleaned before applicability of the Mega Rule requirements. A new schedule is being to
develop that will reschedule these defen'ed activities.

Action: Mike Cahill is to notify Ecology when significant activities are being pe rformed or if there is a
change in plans for the transfer and cleaning

2. Tank Integrity Assessment

Dave McShane repo rted on the evolution of the draft tank integrity assessment plans provided to
Ecology. The initial plan proposed pe rforming a visual exam of the tank and mapping the tank into 6"
squares and pe rforming ultrasonic testing (UT) on 60 squares per tank. The goal was to develop an
estimate of remaining tank life. Based upon discussions with the IQRPE and other engineers, the
approach has been revised to demonstrate the tank is currently sound and suitable for reuse. A camera
inspection of the tank interior is planned on the tank interior. The UT will be pe rformed at exterior
locations that are suspect (based upon the camera inspection) and other random locations. The
inspections and UT will be pe rformed by quality control inspectors. Based upon the visual and camera
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results, the tanks appear to be sound. The tank configuration is different from depicted on existing
drawings (bottom contour and weld locations).

Action: Dave McShane will finalize the Tank Integrity Assessment plan and distribute it to the attendees
via e: mail.

3. 219-S Sample System

Mr. Cahill described how the sample system currently works and reviewed the options provided to
Ecology. The recommendation is that RL submit to Ecology a waiver to WAC 173-303-640 for continued
use of the existing sample system (option 4). There has been a plugging problem for the sampler
associated with tank 103 that has hampered timely sample collection. The sampler was replaced in mid
August and has functioned properly since then. Ecology has drafted a waiver letter, but would like to
perform a site visit to observe the current configuration and discuss the plugging problem with the
cognizant engineer.

Actions: 1) Alisa Huckaby and Jerry Hensley conduct a site visit to gather information on sampler
operation (Scheduled for 9/14).

2) Mike Cahill prepare letter recornmending preferred 219-S sampling option. Subsequent
letters will be prepared by FDH and RL to formally submit the waiver request to Ecology.

3) Alisa Huckaby/Jerry Hensley to provide RL with waiver from WAC 173-303 secondary
containment requirements or negotiate option based on RL submittal.

4.	 Proposed Tank 103 Isolation Plan

Mike Cahill provided the following information: Tank 103 was emptied in mid July. WMH has performed
an analysis of the solids and determined that there is no explosion potential due to the evaporation of the
heel left in the tank. We expect that tank 103 is currently dry. WMH is evaluating the option of not using
tank 103 in the interim configuration. We expect very little solids to be remaining in tank 103 based
upon the difficulty of obtaining solids in previous sampling efforts and observations of solids remaining in
tank 102 after transfer. An assessment on Mega Rule impacts and changes in Tank Farm Waste
Acceptance criteria needs to be performed before a decision on reuse of Tank 103 is made.

A previous action item requested a comparison of the tank 103 isolation approach with what has been
done in other onsite facilities. The original tank 103 approach for cleaning and isolation of tank 103 was
found to be in excess of what is being done at other locations. Tanks are typically pumped as low as
possible and then isolated. Because of the uncertainty over reuse of tank 103 and the ability to easily
dispose of any flush water, the approach for long-term isolation has been put on hold until more
information is available

Action: Jay Warwick define revised approach for isolation of Tank 103

Concurrence.

Ms P K Clark, RL Waste Programs Division

Ms A. D Huckaby, State of Washin (M Department of Ecology
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